

ELECTRICAL UPDATE

33 KV fault at Swartragens and Dr Moroka

14h00

6 July 2025

Please note that excavations of pole holes and support structures has been completed, offloading of Poles and loose materials in progress

Planting of poles to commence shortly.

Affected areas include the following:

Tlhabane west, Geelhout park extensions, Partly Bo dorp, Rustenburg North, Protea Park, Rietvlei and Donkerhoek

Apologies for any inconvenience caused.

Team is onsite

At the moment there is no Estimated restoration time.

Update on progress will be provided at 19h00

Regards

Electrical Unit













